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change Number Federal Facility Agreement and Consent Order pata
Change Control Form
M-05-82-04 A Do not use blue ink. Type or print using btack ink. 01/21/93
Originator T. M. Michelena/S. E. McKinney phone 438-7016/459-6725

Class of Change
£11 - Signatories 1 II - Project Manager {1 IIl -~ Unit Manager

thange Title Tank 241-C-106 Interim Milestone Additions to Milestone M-05

Description/dustification of change: These milestones are being added to M-05 in order to
improve leak detection capabilities at single-shell tank 241-C-106 (C-106}, and to
provide improved emergency response capabiiities. These milestones were originally
agreed to July 22, 1992, and submitted by DOE in change package M-05-92-02B.

Milestone Description Due Date

“H-05-10 Provide a written basis for current water additions September 1992
- and status on measures to minimize water additions
for tanks 241-C-105 and C-106 to EPA and Ecology.

IWF
M-05-11 Provide a revised contingency plan for leaks from January 1993
1 241-C-106 to EPA and Ecology. The contingency plan
4 will be revised to stipulate that as soon as
e practicable after discovery of a Teak from this tank,
o sufficient supernatant and sludge will be removed to

eliminate the need for further water additions.

e

continued on next page

T
impact of Change
This change package will add new interim milestones to M-05 which will address Teak

detection capabilities and leak response at tank 241-C-106 and C-105. This change will
not affect other TPA activities.

he

I !

Affected Documents

Hanford Federal Facility Agreement and Consent Order Action Plan, Appendix D (Table D-1
and Figure D-1 Work Schedule).
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